



Lot 191 - Baldwin Park

Project Log Report - Monday, December 19, 2016

Weather Conditions

6:00AM Clear - 32°	9:00AM Partly Cloudy - 28°	12:00PM Clear - 34°	3:00PM Clear - 45°	6:00PM Clear - 48°
---------------------------	-----------------------------------	----------------------------	---------------------------	---------------------------

Work Log

RESOURCE	SHOWED	WORKERS	HOURS	DESCRIPTION	TIME POSTED
Taylor Pruitt Taylor Made Design & Build Company	YES	4	7.5	Began initial site work and excavation based on surveying results and designs	12/29/2016 11:04:13 AM by Taylor Pruitt

Project Notes

POSTED BY	PROJECT NOTE	TIME POSTED
Taylor Pruitt Taylor Made Design & Build	No complications on the job site today. Arrived with 3 others, stayed on track with project timeline and weather was clear. Tomorrow, will continue excavating and prepare for start of foundation.	12/29/2016 11:05:14 AM by Taylor Pruitt

Delivery Log

RESOURCE	DELIVERY DURATION	DELIVERY DETAILS	TIME POSTED
Steve Lancaster Individual	6:30 AM to 7:15 AM	Steve brought the backhoes and necessary equipment for the jobsite	12/29/2016 11:05:47 AM by Taylor Pruitt

Lot 191 - Baldwin Park

Project Log Report - Tuesday, December 20, 2016

Weather Conditions



Work Log

RESOURCE	SHOWED	WORKERS	HOURS	DESCRIPTION	TIME POSTED
Taylor Pruitt Taylor Made Design & Build Company	YES	3	9.5	Continued site work - finished at end of day. Slight delay getting back from lunch due to traffic from an accident, but was able to stay a little later and work until daylight was up to get back on schedule.	12/29/2016 11:07:31 AM by Taylor Pruitt

Visitor Log

RESOURCE	TYPE	VISIT DURATION	REASON FOR VISIT	TIME POSTED
Frank Pruitt Individual	Civil Engineer	1:00 PM to 1:45 PM	Frank stopped by to finalize some details on the structural components before we begin foundation tomorrow.	12/29/2016 11:08:17 AM by Taylor Pruitt

Lot 191 - Baldwin Park

Project Log Report - Wednesday, December 21, 2016

Weather Conditions

6:00AM  Clear - 41°	9:00AM  Clear - 39°	12:00PM  Clear - 45°	3:00PM  Clear - 50°	6:00PM  Clear - 55°
--	--	---	--	--

Work Log

RESOURCE	SHOWED	WORKERS	HOURS	DESCRIPTION	TIME POSTED
Ian Schaefer Taylor Made Company	YES	6	8	Began laying foundation	12/29/2016 11:09:03 AM by Taylor Pruitt

Materials

NAME	QTY	COST	TOTAL	DESCRIPTION	TIME POSTED
Concrete Mixer Concrete	1	\$1,300.00	\$1,300.00		12/29/2016 11:09:41 AM by Taylor Pruitt

Project Notes

POSTED BY	PROJECT NOTE	TIME POSTED
Taylor Pruitt Taylor Made Design & Build	Project is on schedule, but needed to get a little ahead due to rain coming in over the weekend and potentially interfering with the curing and settling of the concrete. Didn't get as much done as would have liked, so tomorrow will be an early day.	12/29/2016 11:10:55 AM by Taylor Pruitt

Lot 191 - Baldwin Park

Project Log Report - Thursday, December 22, 2016

Weather Conditions

6:00AM  Partly Cloudy - 37°	9:00AM  Partly Cloudy - 34°	12:00PM  Partly Cloudy - 39°	3:00PM  Clear - 54°	6:00PM  Clear - 57°
--	--	---	--	--

Work Log

RESOURCE	SHOWED	WORKERS	HOURS	DESCRIPTION	TIME POSTED
Ian Schaefer Taylor Made Company	YES	8	11.5	Finished phase 1 of the foundation. Weather should be favorable enough overnight to avoid any delays form the storm coming in this weekend.	12/29/2016 11:12:22 AM by Taylor Pruitt


Project Notes

POSTEDBY	PROJECT NOTE	TIME POSTED
Taylor Pruitt Taylor Made Design & Build	Had to grab a couple extra workers and spend some extra time on the foundation today to make sure the storm coming in doesn't delay us too much. Everything is ahead of schedule now, but expect to not get much done tomorrow.	12/29/2016 11:26:27 AM by Taylor Pruitt

Lot 191 - Baldwin Park

Project Log Report - Friday, December 23, 2016

Weather Conditions



Work Log

RESOURCE	SHOWED	WORKERS	HOURS	DESCRIPTION	TIME POSTED
Brad Sanderson Breaking Brad Subcontractor	YES	2	4	Worked a little to prepare for next phase of foundation, but rain kept us from doing much.	12/29/2016 11:28:30 AM by Taylor Pruitt
<p>Attachments:</p>					

Observed Weather & Delays

POSTED BY	DELAY DURATION	DESCRIPTION	TIME POSTED
Taylor Pruitt Taylor Made Design & Build	4:30 PM to 7:00 PM	Rain picked up again in the late afternoon - no signs of slowing up, so left the jobsite around 4:30	12/29/2016 11:29:37 AM by Taylor Pruitt
Taylor Pruitt Taylor Made Design & Build	8:45 AM to 1:45 PM	Rain delay	12/29/2016 11:28:56 AM by Taylor Pruitt