



SABLONO PLATFORM



DIGITAL TASK MANAGEMENT
IN CONSTRUCTION SUPPLY
CHAINS



Powered by
SAP HANA®



DIGITAL
VALUE PROCESS
MANAGEMENT




Copyright: Sablono GmbH, March 2019

WWW.SABLONO.COM

TRANSFORMING SILOED PROJECT MANAGEMENT WITH LOTS OF MANUAL WORK AND FRICTION TO...



ONE INTEGRATED SOLUTION FOR THE MANAGEMENT OF TIME, QUALITY AND COSTS



TASK STATUS VALUES


- Not started
- ↻ Started
- ✓ Finished
- ⏸ Waiting for confirmation
- ✓ Confirmed
- ✗ Rejected

SABLONO PLATFORM

MANAGE MORE THAN 100,000 CONNECTED TASKS SEAMLESSLY



- ▶ Connect your supply chain partners through one integrated system and keep every company updated about their tasks
- ▶ Receive Real-time access to the actual project status through easy to use dashboards and visualisations
- ▶ Capture a full audit trail and prevent costly claim management and forensic schedule analysis in hindsight
- ▶ Increase speed of delivery through increased handover-time between subcontractors
- ▶ Standardise your project execution and build a catalogue of value driving processes for reuse across projects




WEB ACCESS FROM ANYWHERE


app.sablono.com




- ▶ Access project dashboards in real-time
- ▶ Visualise productivity rates and potential delays of your project in live dashboards
- ▶ Adapt the project plan and reissue updated tasks to your supply chain
- ▶ Use the online platform in production meetings to get everyone on the same page
- ▶ Drill into the details of your project and identify root causes of problems
- ▶ Manage Time, Quality & Cost in one central platform




Task List



Progress Reporting



Quality Check Lists



Issue Capture




Photo Proof

MOBILE TASK MANAGEMENT

SABLONO TODAY FOR CONNECTED TASK MANAGEMENT ACROSS COMPANY BORDERS







DASHBOARDS

- Automated planned vs. actual charts across all apartments, facade elements and other project deliverables
- Understand progression over time and see where your projects are falling behind
- Support your commercial team with automated valuations based on actual progress of works


Planned vs. Actual by Deliverable Type



Progress Curve by Deliverable State



Progress Curve by Deliverable State




Contract sum breakdown

Activity	% of contract sum		Contract sum allocated	In progress	Awaiting sign-off	Signed off	Cost completed
Install Ventilation Flat Duct (6000)	10	✗	£1,000,000.00 - (464)	£0.00 - 0.00% (0)	-	£1,000,000.00 - 100.00% (464)	10.00%
Install SVP Stacks	15	✗	£1,500,000.00 - (462)	£3,246.75 - 0.22% (1)	-	£1,012,987.01 - 67.53% (312)	10.13%
Connect and Test Pod (6000)	15	✗	£1,500,000.00 - (460)	£48,913.04 - 3.26% (15)	-	£841,304.35 - 56.09% (258)	8.41%
H/L Services + Builderswork Holes (6000)	25	✗	£2,500,000.00 - (464)	£10,775.86 - 0.43% (2)	-	£86,206.90 - 3.45% (16)	0.86%
M+E Final Test (6000)	35	✗	£3,500,000.00 - (464)	£7,543.10 - 0.22% (1)	-	£22,629.31 - 0.65% (3)	0.23%

ACCESS DATA FOR EXTERNAL REPORTING



- Access the data through our reporting interface
- Slice and dice the data in external systems like PowerBI and bespoke automated provide reports
- Connect different data sources and standardise reporting across projects



AUTOMATIC SPACIAL VISUALISATIONS

- Transform your offices and site cabins into digital production control rooms
- Simple BIM for your site: Schematic project overviews autogenerated in connection to the project deliverables
- Which area has what status? The answer is highlighted in standardised colours
- Accessible as Site-Dashboards from everywhere

LEGEND

- 1 - Flat Duct Installed (6000)
- 2 - SVP Stack Installed
- 3 - Pod Positioned (4200)
- 4 - Pod Connected (6000)
- 5 - Ready for Inspection by MC
- 6 - Works Accepted
- 7 - Next Trade Accepted
- 8 - Stud and 1st Board complete (inc backboxes and noggins) (3800)
- 9 - Works Presented
- 10 - Approval to Second Board
- 11 - 2nd Board Drylining complete (3800)
- 13 - H/L Services complete (6000)
- 14 - Ceiling Grid and Patress installed (3800)
- 15 - Sprinkler drops and test complete (3800)
- 17 - Board ceiling complete (3800)
- 18 - Tape & Joint Complete (3800)
- 19 - Sub floor and underfloor heating installed (4100)
- 22 - Mist coat complete (4950)
- 24 - 1st Fix Complete
- 26 - Hardwood flooring and protection complete (4325)
- 32 - Plinth, Dishwasher and Washer Dryer Complete (4252)
- 33 - Cladding remedial works complete (3200)
- 34 - Skirting and Doors Complete (4445)
- 37 - Final Decoration Complete (4950)
- 39 - Builders Clean complete
- 42 - QA9 Complete

Building 1

Level	Apartments															
20	20.01	20.02	20.03	20.04	20.05	20.06	20.07									
19	19.01	19.02	19.03	19.04	19.05	19.06	19.07									
18	18.01	18.02	18.03	18.04	18.05	18.06	18.07									
17	17.01	17.02	17.03	17.04	17.05	17.06	17.07	17.08	17.09	17.10	17.11	17.12	17.13	17.14		
16	16.01	16.02	16.03	16.04	16.05	16.06	16.07	16.08	16.09	16.10	16.11	16.12	16.13			
15	15.01	15.02	15.03	15.04	15.05	15.06	15.07	15.08	15.09	15.10	15.11	15.12	15.13			
14	14.01	14.02	14.03	14.04	14.05	14.06	14.07	14.08	14.09	14.10	14.11	14.12	14.13	14.14	14.15	14.16
13	13.01	13.02	13.03	13.04	13.05	13.06	13.07	13.08	13.09	13.10	13.11	13.12	13.13	13.14	13.15	13.16
12	12.01	12.02	12.03	12.04	12.05	12.06	12.07	12.08	12.09	12.10	12.11	12.12	12.13	12.14	12.15	12.16
11	11.01	11.02	11.03	11.04	11.05	11.06	11.07	11.08	11.09	11.10	11.11	11.12	11.13	11.14	11.15	11.16
10	10.01	10.02	10.03	10.04	10.05	10.06	10.07	10.08	10.09	10.10	10.11	10.12	10.13	10.14	10.15	10.16
9	09.01	09.02	09.03	09.04	09.05	09.06	09.07	09.08	09.09	09.10	09.11	09.12	09.13	09.14	09.15	09.16
8	08.01	08.02	08.03	08.04	08.05	08.06	08.07	08.08	08.09	08.10	08.11	08.12	08.13	08.14	08.15	08.16
7	07.01	07.02	07.03	07.04	07.05	07.06	07.07	07.08	07.09	07.10	07.11	07.12	07.13	07.14	07.15	07.16
6	06.01	06.02	06.03	06.04	06.05	06.06	06.07	06.08	06.09	06.10	06.11	06.12	06.13	06.14	06.15	06.16
5	05.01	05.02	05.03	05.04	05.05	05.06	05.07	05.08	05.09	05.10	05.11	05.12	05.13	05.14	05.15	05.16
4	04.01	04.02	04.03	04.04	04.05	04.06	04.07	04.08	04.09	04.10	04.11	04.12	04.13	04.14	04.15	
3	03.01	03.02	03.03	03.04	03.05	03.06	03.07	03.08	03.09	03.10	03.11	03.12	03.13	03.14	03.15	
2	02.01	02.02	02.03	02.04	02.05	02.06	02.07	02.08	02.09	02.10	02.11	02.12	02.13	02.14	02.15	
1	01.01	01.02	01.03	01.04												



CUSTOM SPACIAL VISUALISATIONS

- Generate your own custom visualisations tailored to your project
- Use the status visualisations to connect 2D plans directly with the schedule for shop floor management
- Connect elevations from building models directly with the production process and stay informed at all times



LOOK-AHEAD SCHEDULES

- Automatically forecasted schedules for the next 3 weeks to keep all contractors aligned
- Access all project deliverables and the planned activities in the weekly overview
- Adapt the schedule as required and store a new version of the schedule without affecting the baseline



LEAN TASK BOARDS

- Your digital sticky note board for Lean Construction Management meetings
- Access all project activities at one glance, presented in swim-lanes by area
- See outstanding activities by area instantly and understand whether your trades follow the sequence
- Update the status of activities live in your meetings

	✓	Board ceiling complete (...) 👤 Dry Liners	✓	Tape & Joint Complete (...) 👤 Dry Liners	✓	Sub floor and underfloor... 👤 MEP	✓	QA5 C 👤 Ma
	✓	Board ceiling complete (...) 👤 Dry Liners	✓	Tape & Joint Complete (...) 👤 Dry Liners	✓	Sub floor and underfloor... 👤 MEP	✓	QA5 C 👤 Ma
	✓	Board ceiling complete (...) 👤 Dry Liners	✓	Tape & Joint Complete (...) 👤 Dry Liners	✓	Install sub-floor and und... 👤 MEP	🔄	QA 5 - 👤 Ma
	✓	Board ceiling complete (...) 👤 Dry Liners	✓	Tape & Joint Complete (...) 👤 Dry Liners	✓	Sub floor and underfloor... 👤 MEP	✓	QA5 C 👤 Ma
vices Che...	○	Board ceiling (3800) 👤 Dry Liners	○	Tape & Joint - Walls & C... 👤 Dry Liners	○	Sub floor and underfloor... 👤 MEP	✓	QA 5 - 👤 Ma
vices Che...	○	Board ceiling (3800) 👤 Dry Liners	○	Tape & Joint - Walls & C... 👤 Dry Liners	○	Install sub-floor and und... 👤 MEP	○	QA 5 - 👤 Ma
vices Che...	○	Board ceiling (3800) 👤 Dry Liners	○	Tape & Joint - Walls & C... 👤 Dry Liners	○	Install sub-floor and und... 👤 MEP	○	QA 5 - 👤 Ma
vices Che...	○	Board ceiling (3800) 👤 Dry Liners	○	Tape & Joint - Walls & C... 👤 Dry Liners	○	Install sub-floor and und... 👤 MEP	○	QA 5 - 👤 Ma
vices Che...	○	Board ceiling (3800) 👤 Dry Liners	○	Tape & Joint - Walls & C... 👤 Dry Liners	○	Install sub-floor and und... 👤 MEP	○	QA 5 - 👤 Ma
	✓	Board ceiling (3800) 👤 Dry Liners	○	Tape & Joint - Walls & C... 👤 Dry Liners	○	Sub floor and underfloor... 👤 MEP	✓	QA 5 - 👤 Ma
vices Che...	○	Board ceiling (3800) 👤 Dry Liners	○	Tape & Joint - Walls & C... 👤 Dry Liners	○	Install sub-floor and und... 👤 MEP	○	QA 5 - 👤 Ma



ABOUT SABLONO

TRUSTED BY THE BEST:




mace

BOUYGUES
UK

Interserve
Ingenuity at work

Main
Contractors



St James
Designed for life

PANDION
Partner für Lebensräume

Berliner Wasserbetriebe

Developers/
Operators




hydrodiseno
modulos prefabricados

LUCAS

convis

Supply
Chain

IN PARTNERSHIP WITH



Hasso Plattner VENTURES

High-Tech Gründerfonds

ALLPLAN
A NEMETSCHEK COMPANY

SAP
Silver Partner



SABLONO GmbH

Berlin HQ:

CHIC BERLIN
Bismarckstraße 10-12
10625 Berlin
Germany

London HQ:

City Point
1 Ropemaker St
London EC2Y 9ST
United Kingdom

WWW.SABLONO.COM