

CONTENTS

FOREWORD.....	11
ABOUT THE AUTHORS.....	13
INTRODUCTION.....	18
ONE AND ONLY ONE LEADER	18
CERTIFICATION AND TRAINING IN PUBLIC WORKS PROJECT MANAGEMENT	19
THE PURPOSE OF THIS MANUAL.....	19
USING THIS MANUAL	21
CAUTION!	21
CHAPTER 1: THE PRACTICALITIES OF PUBLIC WORKS	23
THE THREE PROFICIENCIES PMS NEED.....	26
PUBLIC WORKS PROJECT MANAGEMENT CHALLENGES AND BEST PRACTICES.....	27
SUCCESSFUL DELIVERY BEGINS WITH THE AGENCY DIRECTOR	30
WHY DO PUBLIC PROJECTS FAIL?.....	31
MANAGING RISKS IN PUBLIC WORKS.....	31
TOP FOUR SINS COMMITTED BY PROJECT MANAGERS	33
A PROJECT MANAGER, OR JUST AN ADMINISTRATOR?.....	34
THE STRONG PM: A NECESSITY IN A CRISIS.....	36
THE AGENCY/CONSULTANT DYNAMIC: A DECLINE IN PROJECT QUALITY	39
TREAT CONSULTANTS AS VALUED PARTNERS	42
MANAGING STAKEHOLDERS IN PUBLIC PROJECTS	42
THE TEN COMMANDMENTS OF PUBLIC SECTOR PROJECT MANAGEMENT	48
TAKE AWAY POINTS	50
CHAPTER 2: THE PROJECT MANAGER IN PUBLIC WORKS	52
BACKGROUND	54
THE TYPICAL PM’S DUTIES AND RESPONSIBILITIES.....	54
EIGHT ESSENTIAL ROLES OF STRONG PROJECT MANAGERS.....	59

FIVE IMPORTANT CONCEPTS FOR PROJECT MANAGERS 62

NINE ELEMENTS TO INCLUDE IN PM TRAINING PROGRAMS 64

SOURCES OF DEVELOPMENTAL TRAINING FOR PROJECT MANAGERS 65

TAKE AWAY POINTS..... 68

CHAPTER 3: THE PROJECT MANAGEMENT PLAN 69

 BACKGROUND..... 71

 THE IMPORTANCE OF A PROJECT MANAGEMENT PLAN..... 71

 IDENTIFYING AND DELIVERING ON YOUR CLIENTS' PRIORITIES..... 72

 MAJOR ELEMENTS OF A PROJECT MANAGEMENT PLAN 73

 KEEP YOUR PLAN SHORT AND EASILY REFERENCED..... 76

 A SAMPLE SHORT FORM PROJECT MANAGEMENT PLAN 77

 A SAMPLE LARGE-PROJECT PMP MANAGEMENT PLAN 82

 ADMINISTERING THE FINAL PROJECT MANAGEMENT PLAN 85

 THE FIRST PART OF THE PMP—THE PROJECT OBJECTIVES..... 86

 WORK BREAKDOWN STRUCTURE (aka DETAILED TASK OUTLINE)..... 87

 WHY PROJECT MANAGEMENT SHOULD BE A SEPARATE TASK 89

 TWO EXAMPLES OF TASK OUTLINES 89

 THE RESPONSIBILITY CHART (RACI) 94

 MAKE CRISIS PREVENTION PART OF PROJECT PLANNING..... 97

 TAKE AWAY POINTS..... 98

CHAPTER 4: THE PROJECT SCHEDULE 100

 BACKGROUND..... 102

 PRIMARY REASONS FOR SCHEDULING THE PROJECT 103

 TEN CHARACTERISTICS OF A GOOD SCHEDULE 104

 SEVEN STEPS TO DEVELOPING AN EFFECTIVE PROJECT SCHEDULE 105

 COMMON PROJECT SCHEDULING TECHNIQUES 106

 WHEN TO USE MILESTONE CHARTS 107

HOW AND WHEN TO USE BAR CHARTS 108

THE CRITICAL PATH METHOD (CPM) OF PLANNING AND SCHEDULING 111

THE FULL-WALL SCHEDULING TECHNIQUE 117

WHICH SCHEDULING TECHNIQUE IS BEST? 121

USING THE SCHEDULE TO STAY OUT OF TROUBLE 122

TAKE AWAY POINTS 124

CHAPTER 5: THE PROJECT BUDGET 126

 BACKGROUND 128

 ESTIMATING PROBABLE CONSTRUCTION COSTS 128

 UPWARD, OR ZERO-BASED, BUDGETING 132

 DOWNWARD BUDGETING 138

 UNIT PRICE BUDGETING 140

 STAFFING LEVEL BUDGETING 142

 ADVANTAGES AND DISADVANTAGES IN COMMON BUDGETING METHODS 143

 “REAL WORLD” BUDGETING 145

 COMMON MISTAKES MADE IN BUDGETING 146

 FORECASTING THE PROJECT BUDGET 147

 TAKE AWAY POINTS 150

CHAPTER 6: LEADING THE PROJECT TEAM 151

 BACKGROUND 153

 SELECTING THE PROJECT TEAM 153

 MAKE INDIVIDUAL TASK ASSIGNMENTS 154

 ENSURING MAXIMUM PRODUCTIVITY 155

 MAINTAINING PROJECT RECORDS (JOB FILES) 158

 SELECTING AND MANAGING DESIGN CONSULTANTS 162

 WHY DELEGATION IS SO IMPORTANT 166

 CONDUCTING PERFORMANCE REVIEWS FOR THE TEAM 169

TAKE AWAY POINTS..... 172

CHAPTER 7: MANAGING CLIENT RELATIONSHIPS IN PUBLIC WORKS 174

BACKGROUND..... 176

POINTS TO REMEMBER WHEN DEALING WITH PUBLIC AGENCIES, PUBLIC FORUMS, AND POLITICIANS..... 176

WHAT CLIENTS DEMAND ABOVE ALL ELSE: ACTIVE CONCERN 177

THE PERCEPTIONS YOU WANT TO CREATE WITH CLIENTS..... 180

WHAT YOU SHOULD EXPECT AS A CLIENT..... 181

FIVE TIPS THAT MAKE YOU ACCESSIBLE TO YOUR CLIENTS 183

DELIVERING BAD NEWS TO A CLIENT 183

TAKE AWAY POINTS..... 185

CHAPTER 8: DEVELOPING EFFECTIVE PROJECT COMMUNICATIONS..... 186

BACKGROUND..... 188

THE 80/20 RULE OF PROJECT COMMUNICATIONS 188

CHOOSING THE RIGHT COMMUNICATIONS TOOLS FOR PROJECT SUCCESS..... 189

WRITTEN COMMUNICATION..... 191

THE SEVEN-SENTENCE WEEKLY PROGRESS REPORT 197

HOW TO CONDUCT PROJECT MEETINGS..... 198

PREPARE THE MINUTES OF MEETINGS..... 200

DAILY AND WEEKLY CHECK-INS 202

POST-PROJECT COMMUNICATION 203

TAKE AWAY POINTS..... 204

CHAPTER 9: THE PROJECT STARTUP 205

BACKGROUND..... 207

THE INITIAL PROJECT MANAGER’S BRIEFING 207

PROJECT INITIATION FORM 212

THE PROJECT CHARTER..... 215

PROJECT KICKOFF MEETINGS: GENERAL GOALS 225

PROJECT KICKOFF MEETING PREPARATION AND AGENDA..... 228

DOCUMENT CONTROL AND RECORDS MANAGEMENT 233

DOCUMENT PROCESSING AND CONTROL..... 236

FILE MAINTENANCE AND DOCUMENT CONTROL 237

RECORDS MANAGEMENT AND RETENTION 238

DRAWING LIST AND REPORT OUTLINES..... 239

THE PROJECT MANAGER’S NOTEBOOK..... 240

STARTING FAST...REALLY FAST 241

TAKE AWAY POINTS 243

CHAPTER 10: DESIGN CONSULTANT SELECTION..... 245

BACKGROUND 247

CRITERIA FOR THE IN-HOUSE VERSUS CONSULTANT DECISION 247

QUALIFICATIONS-BASED SELECTION (QBS)..... 253

DOCUMENTING THE SELECTION 255

PROPOSALS: WHAT TO ASK AND LOOK FOR 255

ENSURING TRUTH IN A PROPOSAL..... 261

SHORT-LISTING 261

INTERVIEWS AND PRESENTATIONS..... 263

INTERVIEW EVALUATIONS & FINAL SELECTION 270

NEGOTIATING CONSULTANT CONTRACTS: THINK “RELATIONSHIP,” NOT “DEAL” 272

TAKE AWAY POINTS..... 279

CHAPTER 11: MANAGING PROJECT CHANGE 280

BACKGROUND 282

TIME AND ITS IMPACT ON THE COST OF CHANGE..... 282

RECOGNIZING CHANGE (INCLUDING “STEALTH CHANGE”)..... 283

DEALING WITH CHANGE 287

CONTRACT CHANGE ORDERS..... 298

RULES AND TOOLS FOR CHANGE MANAGEMENT	302
TAKE AWAY POINTS.....	303
CHAPTER 12: MANAGING THE DESIGN AND CONSTRUCTION PHASES	304
BACKGROUND.....	306
THE PRELIMINARY DESIGN PHASE.....	306
DOCUMENTATION DURING DESIGN DEVELOPMENT.....	314
PRODUCTION DESIGN AND BIDDING PHASE.....	319
PROCUREMENT BIDDING PROCEDURES.....	331
SUBSTITUTION OF MATERIALS OR EQUIPMENT.....	336
MANAGING THE MOST CHALLENGING PHASE—CONSTRUCTION	338
ROLES AND RESPONSIBILITIES DURING CONSTRUCTION	338
TOOLS FOR MANAGING THE CONTRACTOR	339
READY FOR CONSTRUCTION VERIFICATION	350
PRE-CONSTRUCTION CONTRACT ADMINISTRATION DUTIES	354
SIX WAYS PMS CAN IMPROVE CONTRACTOR RELATIONS.....	361
DOCUMENT EVERYTHING DURING CONSTRUCTION.....	361
AVOIDING PROBLEMS: SUGGESTED CONTRACT LANGUAGE	362
CLAIMS AVOIDANCE AND PREVENTION IN DESIGN & CONSTRUCTION.....	363
MANAGING GREEN PROJECTS	378
TAKE AWAY POINTS	379
CHAPTER 13: MONITORING AND CONTROLLING THE PROJECT.....	380
BACKGROUND.....	382
MONITORING THE PROJECT	382
MONITORING PROGRESS OF THE PROJECT	385
EARNED VALUE MANAGEMENT (EVM)	385
TRACKING BUDGETS FOR SMALL JOBS	391
AVOIDING PROBLEMS ON YOUR PROJECT	393

TWENTY WAYS TO OVERCOME PROBLEMS ON YOUR PROJECT.....	394
MANAGING MULTIPLE PROJECTS	397
TAKE AWAY POINTS.....	400
CHAPTER 14: MANAGING PROJECT STUDIES AND REPORTS.....	402
BACKGROUND	404
COMPARING DESIGN AND STUDY PROJECTS	404
PLANNING THE STUDY PROJECT	405
DEFINING THE STUDY'S SCOPE OF WORK.....	406
PERSONNEL ASSIGNMENTS ON STUDY PROJECTS	410
CRISIS PREVENTION AND MANAGEMENT ON STUDY PROJECTS	411
SAMPLE STUDY REVIEW CHECKLIST	412
TAKE AWAY POINTS	414
CHAPTER 15: MANAGING PROJECT QUALITY	415
BACKGROUND	417
DEFINING PROJECT QUALITY.....	418
INSTILLING QUALITY FROM THE BEGINNING: DEFINING THE ROLES.....	422
FIVE WAYS TO BUILD QUALITY INTO YOUR PROJECT.....	423
HOW MUCH CAN YOU AFFORD TO SPEND TO MAINTAIN QUALITY?	425
WORKING WITHIN FIRM- OR AGENCY-WIDE QUALITY ASSURANCE PROGRAMS	427
THE QUALITY ASSURANCE PROGRAM.....	428
THE QUALITY CONTROL PROCESS	432
CONDUCTING QUALITY CONTROL REVIEWS.....	435
IMPROVING PROJECT QUALITY	436
A PROVEN MANAGEMENT CONCEPT—DEFINE THE DESIGN DISCIPLINE TO LEAD THE PROJECT	446
QA/QC LEGALITIES: BETTER NO PLAN THAN TO IGNORE THE PLAN.....	447
LEAN CONSTRUCTION	447
TAKE AWAY POINTS	451

CHAPTER 16: MANAGING PROJECT RISKS	452
BACKGROUND.....	454
A RISK MANAGEMENT PLAN	454
IDENTIFYING SPECIFIC ELEMENTS OF PROJECT RISK.....	459
MANAGING RISKS DURING PROJECT EXECUTION	462
TAKE AWAYS POINTS	464
CHAPTER 17: PROJECT CLOSEOUT	465
BACKGROUND.....	467
CLOSEOUT—A PROJECT WITHIN A PROJECT	467
PROJECT CLOSEOUT TASKS AT THE COMPLETION OF CONSTRUCTION	477
PROJECT COMPLETION ANALYSIS.....	478
FINAL ORGANIZATION AND DISPOSITION OF PROJECT RECORDS	483
SUBSTANTIAL COMPLETION AND FINAL PROJECT CLOSEOUT	485
TAKE AWAY POINTS	489
CHAPTER 18: ALTERNATIVE PROJECT DELIVERY METHODS	491
BACKGROUND.....	493
DESIGN-BUILD.....	493
DESIGN-BUILD SELECTION PROCESS.....	496
DIFFERENT DESIGN-BUILD ORGANIZATIONS.....	497
IDENTIFYING AND MANAGING DESIGN-BUILD RISKS	498
EXECUTION OF DESIGN-BUILD PROJECTS.....	499
KEYS TO A SUCCESSFUL DESIGN-BUILD PROJECT	499
PUBLIC-PRIVATE PARTNERSHIPS (P3).....	501
P3 PROJECT TYPES	503
P3 MARKETS	504
RISK IN P3 PROJECTS.....	504
TAKE AWAY POINTS	506