
EOT Claim

cl 34.3

and 

Delay Damages Claim

cl 34.9, 41.1

As soon as pract icable, and in any event 

within 28 calendar days of reasonably 

becoming aware of the causation occuring

Assessment

cl 34.4

Qualifying cause of delay

How to claim an EOT

under AS 4902

Notice of dispute

cl 42.1 

Progress Claim

(for delay damages)

cl 37.1 (also consider the relevant Security of Payment Legislation)

Within 28 calendar days (cl 34.5)

Notice of Delay

cl 34.2

Promptly

(cl 34.2)

28 calendar days

(cl 34.3)

Depending on the circumstances and the nature of your claim, a different procedure may apply.
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