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PROJECT  Design and Implementation of an Adaptive Management Pilot Project for the Silver Creek Watershed 

CLIENT  NEW Water (the brand of the Green Bay Metropolitan Sewerage District) 

PROJECT VISION 

A robust and collaborative pilot study in the Silver Creek subwatershed that is consistent with stakeholder 
ecological restoration goals, and that provides NEW Water with the information to make an informed and 
confident decision on whether to use the adaptive management approach to meet the phosphorus and 
total suspended solids reductions required to meet designated use and water quality goals in the Lower 
Fox River Basin.  

CRITICAL 

SUCCESS 

FACTORS 

Safety  Implement pilot study with no recordable safety incidents. 

Cost 
Manage  study  costs  effectively  and  identify  total  cost  for  NEW  Water  adaptive 

management compliance. 

Schedule  
Complete initial study to begin implementing BMPs in 2015 growing season and provide 

information for milestones included in the NEW Water permit. 

Regulatory 
Compliance 

Define compliance with adaptive management approach and determine whether these 

goals could be met.  

Stakeholder 
Participation 

Active and timely participation, completion of action items, and open communication that 

maintains commitments and project schedule.   

Stakeholder 
Acceptance 

Maximize the  implementation of agricultural BMPs by owners and operators, and track 

factors that influence decision making.  

Quality 
Development of a scientifically defensible adaptive management approach  that can be 
repeatable, adaptable, predictable, and implemented across the watershed. 

ROLES AND 

RESPONSIBILITIES 
 

(see stakeholder 

participation matrix) 

NEW  Water  –  Project  leader,  organize  partners/stakeholders,  participate  in  meetings,  and  direct 
consultant team. 

Consultant Team – Plan and carry out project, support and attend meetings, coordinate with stakeholders 
and partners, GIS management, execute soil sampling, support County and NRCS conservation planning, 
and project reporting.  

Counties and NRCS – Participate in meetings, provide data from on‐going studies, support coordination 
with landowners/operators, support soil sampling, and lead conservation planning and implementation. 

Oneida Nation  –  Participate  in meetings,  provide  data  from  on‐going  studies,  coordinate with  Tribal 
operators, execute soil sampling and field walks on tribal lands, and support conservation planning and 
implementation. 

Cooperating Partners/Agencies – Participate in meetings, provide GIS data and  information on existing 
projects and SWAT modeling, review sampling plans and data analysis, review conservation plans, and 
provide technical support for monitoring programs. 

COMMITMENTS 

NEW Water  Oneida Nation  Outagamie County  Brown County 

Outagamie County 
NRCS 

Brown County 
NRCS 

Oneida Tribal NRCS  US Fish and Wildlife Service 

UW Green Bay  Tilth Agronomy  US Geological Survey  The Nature Conservancy 

Fox Wolf 
Watershed Alliance 

Ducks Unlimited 
The Alliance for the 

Great Lakes 
WI Depart. of Natural Resources 
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