

## Framing discussion and project definition with stakeholders



Daily checkpoint



## Initial code assets inventory



## Information gathering and risk assessment



## Business, technical, user requirements



## Current and future architecture design



## Inventory systems components



## Inventory network and database



## User interface requirements



## Test cases

Test Case	Status	Type	Priority	Assigned To
01_Login	Pass	Design	1	Patrick_Fernandez
02_Search_Product	Pass	Design	2	Oliver_Schubert
03_Adding_a_new_item_to_the_inventory	Fail	Design	2	Patrick_Fernandez
04_Protect_inventory_items	Fail	Design	2	Patrick_Fernandez
05_Export_to_CSV	Not Tested	Design	2	Patrick_Fernandez
06_Samples_TestCase_0	Not Tested	Design	2	Patrick_Fernandez
07_Samples_TestCase_1	Not Tested	Design	3	Patrick_Fernandez
08_Samples_TestCase_2	Not Tested	Design	3	Patrick_Fernandez
09_Samples_TestCase_3	Not Tested	Design	4	Patrick_Fernandez
10_Samples_TestCase_4	Not Tested	Design	4	Patrick_Fernandez



## Detailed migration analysis and risk mitigation



## Wrap up and results



## Migration Blueprint

