



ABC Construction

DAILY FIELD REPORT 12-01-08

Change Orders

Yes No

No. Attached 3

1525 Cottage Grove Avenue
Benicia, CA 94510

800.820.5656

actforms@sbcglobal.net

CA License No. 999999

Project / Project # : Johnson Commercial / #2875	Superintendent: Thomas Turnip
---	----------------------------------

Project Address: 45678 Jones Street	Working Day #:
--	----------------

1. WEATHER	2. TEMP	3. SAFETY VIOLATIONS OR ACCIDENT
<input checked="" type="checkbox"/> clear	8am <u>58</u>	<i>Who:</i>
<input checked="" type="checkbox"/> cloudy	1pm <u>84</u>	<i>What Happen</i>
<input checked="" type="checkbox"/> rain	4pm <u>82</u>	Jim Douglas Failure to secu
<input checked="" type="checkbox"/> <u>Quake</u>	Low <u>49</u>	Palmer Roofing Failure to use fai
		Star Aggregates Driver injured thru

4. VISITORS		
Name:	Company / Phone Number:	Reason for
Joe Salesman	Weyerhaeuser / 707.756.4123	Samples of
Palmer Pilot	ACT Contractors Forms / 415.651.8090	Show new
Bill Johnson	Thermadore / 510.412.0000	Applian

5. MEETINGS	
Name:	Topic of Meeting:
Joe Blow Framing	Problem with unit 221A roof design.
Tim's Electrical	Concern about time taking to complete plan B
Barry Stern	Schedule for plumbing rough-in on lots 312 f

6. MATERIALS & EQUIPMENT DELIVERED		
Delivered to:	Supplier:	Description
Joe Blow Framing	Pacific Truss	Roof trusses
Marshall Timmons - Foreman	Golden State Lumber	First lumber dr
Billy Burke - Superintendent	Hertz Rents	Fork lift for our c

7. MATERIALS, EQUIPMENT & INFORMATION REQUIRED	
Item:	
Architect response to request for information about plan detail 4A.	
Roto hammer	
250 Simpson A30's	Ma
Simpson epoxy anchor glue and gun 5 cases of glue and 5 guns	Mar

8. CONSTRUCTION ACTIVITIES	
Description & Location of Work:	Subcontractor:
Poured slab on units 410, 411, 412	Rockhard Concre
Rough wired 413, 414/ Ground electric on 408, 409	Tim's Electric
Rough plumbed 408, 409	Down the Drain
Finish Mechanical on 208	Cool Heating
Final grade unit 220	John's Lands

9. DELAYS, PROBLEMS, DISPUTES, AGREEMENTS (who, what, when, where, why, describ	
Hertz Rents broke driveway on unit 221a backing up delivery truck. Photo taken.	
Dispute with owner of property next to unit 220 about "dust" being created from landscape men dr	



**THIS IS FORM DFR
DAILY FIELD REPORT**

**THIS IS ONE OF THE FORMS
INCLUDED IN THE FULL VERSION OF
ACT CONTRACTORS FORMS ON DISK
FOR CALIFORNIA
GENERAL CONTRACTORS
SOFTWARE**

1.800.820.5656

Superintendent Signature