

efficientC ICD-10 Payer Testing Schedule

Payer	Testing Status	Notes	August		September				
			Week 3 August 17-21	Week 4 August 24-28	Week 1 September 1-4	Week 2 September 7-11	Week 3 September 14-18	Week 4 September 21-25	Week 5 September 28-30
AARP			*	*	*	*	*	*	*
Aetna			*	*	*	*	*	*	*
Anthem		Test file format and edits only							
Care Improvement			*	*	*	*	*	*	*
DeanCare	Completed	March 2015- testing completed for acceptance only; July 2015 testing completed- adjudication							
Family Care/Community Care			*	*	*	*	*	*	*
Group Health	Completed								
HPS			*	*	*	*	*	*	*
IL Medicaid	Completed	July testing completed- adjudication							
Managed Health		Front End Testing only							
Medicare Part A	Completed	July testing completed- adjudication							
Medicare Part A	Completed	July testing completed- adjudication							
Medicare DME	Completed	July testing completed- adjudication							
Molina			*	*	*	*	*	*	*
Physicians Plus	Completed	July testing completed- adjudication							
Security Health Plan		2014 testing completed; Next round- Institutional							
Tricare Phase 1	Completed								
Tricare Phase 2	Completed	Claims							
Tricare Phase 3	N/A	No claims, only 271, 277, and 835							
Trilogy 98514			*	*	*	*	*	*	*
UHC		Code testing through Connectivity Director; claims not submitted to UHC							
UMR 39026			*	*	*	*	*	*	*
UMR 79480			*	*	*	*	*	*	*
Unity	Completed	July testing completed- adjudication							
WEA			*	*	*	*	*	*	*
WI Medicaid									
WPS		Acceptance only. Will contact us for future end-to-end testing							
Cigna		No update to future testing dates							
Humana		Reached testing capacity							

Adjudication
Code Validation/Acceptance Only (999, 277CA)
Acceptance Only. Provider must open a ticket with the payer
Testing Not Supported
* = per website, not confirmed