
EOT Claim

cl 35.5

and 

Delay Costs Claim

cl 36, 46.1

Within 28 calendar days after the delay occurs

Assessment

cl 35.5

Qualifying 

cause of delay

How to claim an EOT

under AS 2124

Notice of dispute

cl 47.1 

Payment Claim

(for delay costs)

cl 42.1 (also consider the relevant Security of Payment Legislation)

Within 28 calendar days (cl 35.5)

Notice of Delay

cl 35.5

Promptly
(cl 35.5)

28 calendar days
(cl 35.5)

Depending on the circumstances and the nature of your claim, a different procedure may apply.

This document contains general information only. It is not legal advice. Should you require legal advice 

in relation to a specific claim, contract or project, please contact us.
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