
SWIFT
FOR AEM ASSETS
SWIFT for Assets delivers everything you need for your DAM implementation in 10-12 weeks.
Get in touch to schedule a SWIFT Workout – your team’s first step to a successful Adobe Experience 
Manager Assets implementation.

What’s Included

Sample Project Roles

Sample Project Timeline

Requirements
and Design 
2 weeks

Sprint 0 
2 weeks

Sprint 1 
2 weeks

Sprint 2 
2 weeks

Sprint 3 
2 weeks –1 4 week 
Implementation

Sprint 4 
2 weeks –1 6 week 
Implementation

UAT 
2 weeks

Launch 
1 week

Post 
Launch 
1 week

12 -16 weeks

TEMPLATES COMPONENTS
CUSTOM CONFIGURATION

User/Group Setup

ArchitectureAEM Asset: 
Author Features 

Asset Taxonomy Asset Metadata Migration Strategy

info@3sharecorp.com  |  +1 (888) 505-1625

Managing Partner

Project Manager/ Business Analyst

Technical Architect

Senior Developer

DAM Update
Asset Workflow

Asset Share
Configuration

Asset Search
Configuration

Workflow

SMTP/Email
Configuration


