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C. QUALITY CONTROL PLANS 
(Ref. U.S. DOT FP-03 153.04) 

Project phases of work and Tasks subject to process control procedures are listed on the Quality 

Controlled Tasks form.  The form is included as an exhibit in this subsection. 

A series of inspections will be performed on each Task including 

 Tests specified by contract requirements 

 Material inspections 

 Task Job-ready inspections  

 Work in process inspections 

 Task Completion inspections 

Near project completion [CompanyName] performs a punch-out QC inspection, corrects all deficiencies.  

If the customer performs a final inspection, [CompanyName] corrects all deficiencies.  The customer may 

verify completion of the project by a final acceptance inspection. 

LISTING OF QUALITY CONTROLLED CONSTRUCTION TASKS  
A listing of project Tasks is included on the Quality Control Task List is included as an exhibit in this 

subsection. 

The Quality Manager identifies each phase of construction Task that requires separate quality controls. 

Each Task triggers a set of requirements for quality control inspections before, during and after Tasks. 

Specifically, Task that required for the following Tasks listed on the Master Tasks form included as an 

exhibit in this subsection. 

Additional detail on [CompanyName] policies and procedures for the preparation of the Task appear in 

Quality Manual section 2.5 Identification of Quality Controlled Task. 

TASK QUALITY CONTROL PLANS 
A quality control plan is prepared for each quality controlled Task. Each Quality Control Plan is recorded 

on DOT Form 470 and included as exhibits in this subsection. 

Specifically, the quality control plans include descriptions of the following QC activities: 

 Preparatory QC Activity 1. Independently and with contractor staff review contract requirements 
plans and specifications. 

 Preparatory QC Activity 2. Check and verify submittals, plans and materials certifications for 
contract requirements and submit to FHWA Provide statement and signature of verification. 

 Preparatory QC Activity 3. Check site conditions for constructability, including staging, disposal 
and storage areas. Identify potential quality control issues. Verify the materials delivered to the 
site conform to accepted materials certifications, submittals, plans and contract requirements.  

 Preparatory QC Activity 4. Review construction staking to assure accuracy and sufficiency at each 
stage of construction. 
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[CompanyName][CompanySuffix] 
Master Task List 

Version 20131215 

Project ID Project Name   

[ProjectNumber] [ProjectName] 
  

 

Task Approved By Date 

Section 152 Construction Survey and Staking   

Section 201 Clearing and Grubbing 
  

Section 203 Removal of Structures and Obstructions 
  

Section 204 Roadway Excavation 
  

Section 205 Rock Blasting 
  

Section 207 Earthwork Geotextiles 
  

Section 208 Structural Excavation and Backfill for Selected Major Structures 
  

Section 209 Structure Excavation and Backfill 
  

Section 211 Roadway Obliteration 
  

Section 212 Linear Grading 
  

Section 251 Riprap 
  

Section 252 Special Rock Embankment and Rock Buttress 
  

Section 253 Gabions and Revet Mattresses 
  

Section 255 Mechanically-Stabilized Earth Walls 
  

Section 256 Permanent Ground Anchors 
  

Section 258 Reinforced Concrete Retaining Walls 
  

Section 260  Rock Bolts 
  

Section 301 Untreated Aggregate Courses 
  

Section 303 Road Reconditioning 
  

Section 308 Minor Crushed Aggregate 
  

Section 309 Emulsified Treated Asphalt Base Course 
  

Sections 401, 402, or 403 Hot Asphalt Concrete Pavement 
  

Section 404 Minor Hot asphalt Concrete 
  

Section 409 Asphalt Surface Treatment 
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D. QUALITY CONTROL SAMPLING AND 

TESTING 
(Ref. U.S. DOT FP-03 153.05) 

The Quality Inspection and Test Plan form lists inspections and tests that will be performed on this 

project. The Quality Inspection and Test Plan exhibit is included as an exhibit in this subsection. 

Results of inspections and tests will be recorded as follows: 

 Task inspection results will be recorded on the Task Inspection Form.  

 Test results will be recorded on the Inspection and Test Form.   

 Daily inspections of work in process will be recorded on the Daily Quality Control Report. 

Form exhibits are included as an exhibit in this subsection. 

REQUIRED SAMPLING AND TESTING 
Sampling and testing will be provide as listed in Table 153-1, included as an exhibit in this subsection. 

MATERIAL QUALITY INSPECTIONS 

Material quality inspections and tests ensure that purchased materials meet purchase contract quantity 

and quality requirements. The Superintendent inspects or ensures that a qualified inspector inspects 

materials prior to use for conformance to project quality requirements. 

The Superintendent ensures that each Task that uses the source inspected materials proceed only after 

the material has been accepted by the material quality inspection or test. 

PREPARATION OF INSPECTION AND TEST PLAN 
The Quality Manager prepares quality inspection and test plans for a project that identifies: 

 Each required quality inspection and/or test 

 Inspection and test specifications for each required quality inspection or test 

 Hold points for customer quality inspection Sele
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Table 153-1  
Quality Control Sampling and Testing Requirements 

Material 

or 

Product 

Characteristic Test Method 

or 

Specification 

Sampling 

Frequency 

Point of 

Sampling 

Split 

Sample 

Reporting 

Time 

Section 301  Untreated Aggregate Courses 

Aggregate 

base 

Grading 

_____ 

(Aggregate 

Production) 

Gradation AASHTO T 27 

& 

AASHTO T 11 

1 for each 6 

hours of 

production but 

not less than 2 

for each day 

Flowing 

aggregate 

stream (bin or 

belt 

discharge) or 

conveyor belt 

Yes when 

requested 

End of shift 

Fractured faces ASTM D 5821 " " " " 

Sand equivalent AASHTO T 176 

Alternate Method 

No. 2, Referee 

Method 

" " " " 

SE/P75 Index See Subsection 

101.04 

" " " " 

Aggregate 

surface 

course 

(Aggregate 

Production) 

Gradation AASHTO T27 

& 

AASHTO T 11 

1 for each 6 

hours of 

production but 

not less than 2 

for each day 

Flowing 

aggregate 

stream (bin or 

belt 

discharge) or 

conveyor belt 

Yes, when 

requested 

End of shift 

Fractured faces ASTM D 5821 " " " " 

Liquid limit AASHTO T 89 " " " " 

Plasticity Index AASHTO T 90 " " " " 

Subbase 

Grading 

_____ 

(Aggregate 

Production) 

Gradation AASHTO T27 

& 

AASHTO T 11 

1 for each 6 

hours of 

production but 

not less than 2 

for each day 

Flowing 

aggregate 

stream (bin or 

belt 

discharge) or 

conveyor belt 

Yes, when 

requested 

End of shift 

Fractured faces ASTM D 5821 " " " " 

Sand equivalent AASHTO T 176 

Alternate Method 

No. 2, Referee 

Method 

" " " " 

SE/P75 Index See Subsection 

101.04 

" " " " 

Section 309  Emulsified Asphalt Treated Base Course 

Emulsified 

asphalt 

treated 

aggregate 

base 

Grading 

_____ 

Gradation AASHTO T27 

& 

AASHTO T 11 

1 for each 6 

hours of 

production but 

not less than 2 

for each day 

Flowing 

aggregate 

stream (bin or 

belt 

discharge) or 

conveyor belt 

Yes, when 

requested 

End of shift 

Fractured faces ASTM D 5821 " " " " 
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Table 153-2 

Quality Control Inspection and Measurement Requirements 

Activity Characteristic Specification 

or 

Activity 

Tolerance 

and 

Reference 

Measurement 

or 

Inspection 

Frequency 

Point of 

Inspection 

or 

Measurement 

Reporting 

Time 

Section 152 Construction Survey and Staking 

Construction 

staking 

Construction 

staking 

Measurements 

to check 

accuracy and 

adequacy of 

construction 

staking 

Subsection 

152.03 and 

Table 152-1 

15% of staked, 

lines points or 

marks. 

and 

100% of 

staked or 

surveyed 

points, marks 

or lines on 

bridges, walls 

or other major 

structures  

Completed 

staking 

End of shift 

Section 201 Clearing and Grubbing 

General 

clearing 

Clearing and 

grubbing 

preparation, 

preservation of 

adjacent 

vegetation 

Visual inspection Subsection 

201.03 

Daily Clearing 

operation 

24 hrs 

Clearing Falling, rounding 

areas and 

trimming 

" Subsection 

201.04 

" " " 

Grubbing Grubbing 

excavation and 

embankment 

areas and 

backfill 

" Subsection 

201.05 

" " " 

Section 203 Removal of Structures and Obstructions 

Salvaging 

material 

Use of 

reasonable care 

Visual inspection Subsection 

203.03 

Daily Salvaging 

operation 

24 hrs 
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7. PROCESS CONTROLS 
HOW WORK IS CARRIED OUT 

7.1. OVERVIEW  

The construction process plan defines how project work is to be done and approved for the overall 

project. The construction process plan is communicated to all key personnel, subcontractors and suppliers 

in a startup meeting.  As the project proceeds, Task plans provide additional details of how each individual 

Task is carried out. Tasks planning meetings are used to communicate expectations of the Task plan to key 

personnel responsible for carrying out the Task.  

7.2. PROJECT STARTUP AND QUALITY CONTROL COORDINATION MEETING 

Prior to the commencement of work, the Project Manager holds a meeting to discuss and coordinate how 

project work will be performed and controlled. Key personnel from [CompanyName], subcontractors and 

suppliers meet to review expectations for project quality results as well as quality assurance and quality 

control policies and procedures including:  

 Key requirements of the project 

 The Project Quality Assurance/Quality Control Plan 

 Required quality inspections and tests  

 The project submittal schedule 

 Quality policies and heightened awareness of critical quality requirements 

 Project organization chart and job responsibilities 

 Methods of communication and contact information 

 Location of project documents and records 

7.3. PREPARATORY PROJECT QUALITY ASSURANCE/QUALITY CONTROL PLAN PLANNING 

7.3.1. TASK REQUIREMENTS REVIEW 

In preparation for the start of an upcoming Task, the Superintendent reviews an integrated and 

coordinated set of documents that collectively define quality requirements for the Task including: 

 Objectives and acceptance criteria of the Task 

 Quality standards that apply to the Task 

 Work instructions, process steps, and product installation instructions that apply to the Task 

 Shop drawings 

 Submittals 

 Tools and equipment necessary to perform the work 

 License, certification, or other qualification requirements of personnel assigned to work 

 Required records of the process and resulting product  

 The subcontractor contracted to perform the work, if applicable 

 Customer contract requirements  

 Required quality inspections and tests 

 Method for clearly marking nonconformances to prevent inadvertent use 

 Location of quality system records and documents 
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 Personnel training 

7.3.2. PREPARATORY SITE INSPECTION 

The Superintendent also performs a quality inspection of the work area and: 

 Assesses completion of required prior work 

 Verifies field measurements  

 Assures availability and receiving quality inspection status of required materials  

 Identifies any nonconformances to the requirements for the Task to begin 

 Identifies potential problems 

7.3.3. TASK PREPARATORY QUALITY PLANNING MEETINGS 

Prior to the start of a Task, the Superintendent conducts a meeting with key company, subcontractor 

personnel responsible for carrying out, supervising, or inspecting the work, and interested customer 

representatives.  

During the meeting, the Superintendent communicates the Task quality requirements and reinforces 

heightened awareness for critical requirements. Topics for a Task quality plan meeting include: 

 Conflicts that need resolution 

 Required quality documents and a verification of availability to personnel carrying out, 
supervising, or inspecting the Task 

 Record keeping requirements and the availability of necessary forms  

 Review methods and sequences of installation 

 Special details and conditions 

 Standards of workmanship 

 Heightened awareness of critical quality requirements 

 Quality risks 

 Tasks quality inspection form 

7.4. WEEKLY QUALITY PLANNING AND COORDINATION MEETINGS 
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Standard Forms: 

 Point Of Contact List 

 Project Organization Chart 

 Project Quality Communications Plan 

 Quality Manager Appointment Letter 

 Project Manager Appointment Letter 

 Superintendent Appointment Letter 

 Personnel Certifications and Licenses 

 Project Personnel Resumes 

 Project Subcontractor and Supplier List 

 Training Plan 

 Training Log 

 Regulatory Codes and Industry Standards 

 Project Regulatory Building Codes 

 Controlled Materials Form 

 Metals Material Receiving Inspection Report 

 Material Inspection and Receiving Report 

 Inspection and Testing Standards 

 Quality Inspection and Test Plan 

 Test Equipment Calibration Plan and Log 

 Quality Controlled Work Task List 

 Daily Production Report 

 Work Task Inspection Form 

 Nonconformance Report 

 Punch List 

 Project Completion Inspection Form 

 System Document Control Form 

 Project Records Control Form 

 Project Quality System Audit Form 
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[CompanyName][CompanySuffix] 
Nonconformance Report  

Version 20131125 

Nonconformance Report 
Control ID Project ID Project Name 

 [ProjectNumber] [ProjectName] 

Preparer Signature/ Submit Date Quality Manager Signature / Disposition Date 

  
Description of the requirement or 
specification  

Description of the nonconformance, 
location, affected area, and marking 

 
 
 

Disposition 

 

Replace   Repair   Rework   Use As-is 

 

Approval of disposition required by customer representative? Yes  No  
 
 Customer approval signature /date: ___________________________________ 

Corrective Actions  

Corrective actions completed Name/Date:_________________________ 

Customer acceptance of corrective actions required? Yes  No  
 
Name/Date:_________________________ 

 Preventive Actions 
 

Preventive actions completed Name/Date:_________________________ 
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06   Wood Plastic 

       Composite  

22   Plumbing 32   Exterior 

        Improvements 

07   Thermal and 

        Moisture Protection 

23   HVAC  
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