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I. WELD PROJECT QUALITY SPECIFICATIONS 
Fulfilling customer contract expectations is a primary objective of the [CompanyName] Quality System. To 

ensure that customer expectations will be fulfilled, [CompanyName] clearly defines the requirements for 

each contract before it is approved.  

The Project Manager ensures that the information in customer contracts clearly defines customer 

expectations and that the necessary details are provided to set requirements for fabrication.  

[CompanyName] personnel and subcontractors and suppliers are accountable for compliance to 

standards-based written specifications. 

To achieve expectations reliably and consistently, specifications are clearly spelled out, not only for results 

but also for processes. Specifications apply to materials, work steps, qualified personnel and 

subcontractors and suppliers, safe work rules, and environmental work conditions. 

Standards ensure that results are specified rather than left to discretionary practices. 

All [CompanyName] fabrication activities comply with generally accepted good workmanship practices 

and industry standards. 
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L. WORK TASK QUALITY INSPECTIONS 
[CompanyName] identifies a list of work tasks which will be quality controlled. Each work task is subject to 

a series of inspections; before, during, and after completion.  

Each inspection verifies compliance with full scope of the relevant specifications; not limited to inspection 

form checkpoints. 

The initial work task-ready inspection occurs when work is ready to start and ensures that work begins 

only when it does not adversely impact quality results. 

Incoming material inspections verify that materials are as specified and meet all requirements necessary 

to assure quality results. 

Work-in-process inspections continuously verify that work conforms to project specifications and quality 

expectations.  Work continues only when it does not adversely impact quality results. 

At completion of the work task an inspection verifies that work has been completed in accordance with 

project quality requirements.  

Inspection results are recorded and maintained as part of the project files. 

The Quality Manager identifies each Task that is a phase of fabrication that requires separate quality 

controls to assure and control quality results. Each Task triggers as set of requirements for quality control 

inspections before, during and after work tasks.   

Independent quality audits are conducted to verify that the task quality controls are operating effectively. 

Fabrication projects may execute a work task multiple times in a project, in which case a series of quality 

inspections are required for each work task. 

Independent quality control audits are conducted to verify that the task quality controls are operating 

effectively. 

IDENTIFICATION OF QUALITY INSPECTED WORK TASKS 
A listing of project work tasks is included on the Quality Control work task List and included as an exhibit 

in this subsection.  

REQUIRED INSPECTIONS FOR EACH WORK TASK 
Each work task is subject to a series of inspections before, during, and at completion as described below.   

Results of inspections are recorded.  

PREPARATORY SITE INSPECTION 

The Superintendent performs a quality inspection of the work area and: 

 Assesses completion of required prior work 

 Verifies field measurements  

 Assures availability and receiving quality inspection status of required materials  

 Identifies any nonconformances to the requirements for the task  to begin 

 Identifies potential problems 
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7. PROCESS CONTROLS 
HOW WORK IS CARRIED OUT 

7.1. OVERVIEW  

The fabrication process plan defines how project work is to be done and approved for the overall project. 

The fabrication process plan is communicated to all key personnel, subcontractors and suppliers in a 

startup meeting.  As the project proceeds, work task plans provide additional details of how each 

individual work task is carried out. Work tasks planning meetings are used to communicate expectations 

of the work task plan to key personnel responsible for carrying out the work task.  

7.2. PROJECT STARTUP AND QUALITY CONTROL COORDINATION MEETING 

Prior to the commencement of work, the Project Manager holds a meeting to discuss and coordinate how 

project work will be performed and controlled. Key personnel from [CompanyName], subcontractors and 

suppliers meet to review expectations for project quality results as well as quality assurance and quality 

control policies and procedures including:  

 Key requirements of the project 

 The Project Quality Assurance/Quality Control Plan 

 Required quality inspections and tests  

 The project submittal schedule 

 Quality policies and heightened awareness of critical quality requirements 

 Project organization chart and job responsibilities 

 Methods of communication and contact information 

 Location of project documents and records 

7.3. PREPARATORY PROJECT QUALITY ASSURANCE/QUALITY CONTROL PLAN PLANNING 

7.3.1. WORK TASK REQUIREMENTS REVIEW 

In preparation for the start of an upcoming work task, the Superintendent reviews an integrated and 

coordinated set of documents that collectively define quality requirements for the work task including: 

 Objectives and acceptance criteria of the work task 

 Quality standards that apply to the work task 

 Work instructions, process steps, and product installation instructions that apply to the work task 

 Shop drawings 

 Submittals 

 Tools and equipment necessary to perform the work 

 License, certification, or other qualification requirements of personnel assigned to work 

 Required records of the process and resulting product  

 The subcontractor contracted to perform the work, if applicable 

 Customer contract requirements  

 Required quality inspections and tests 

 Method for clearly marking nonconformances to prevent inadvertent use 

 Location of quality system records and documents 

 Personnel training 
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List of Included Forms 

Standard Forms: 

 Point Of Contact List 

 Project Organization Chart 

 Project Quality Communications Plan 

 Quality Manager Appointment Letter 

 Project Manager Appointment Letter 

 Superintendent Appointment Letter 

 Personnel Certifications and Licenses 

 Project Personnel Resumes 

 Project Subcontractor and Supplier List 

 Training Plan 

 Training Log 

 Regulatory Codes and Industry Standards 

 Project Regulatory Building Codes 

 Controlled Materials Form 

 Metals Material Receiving Inspection Report 

 Material Inspection and Receiving Report 

 Inspection and Testing Standards 

 Quality Inspection and Test Plan 

 Test Equipment Calibration Plan and Log 

 Quality Controlled Wo k Task List 

 Daily Production Report 

 Work Task Inspection Form 

 Nonconformance Report 

 Punch List 

 Project Completion Inspection Form 

 System Document Control Form 

 Project Records Control Form 

 Project Quality System Audit Form 
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[CompanyName][CompanySuffix] 
Nonconformance Report  

Version 20131125 

Nonconformance Report 
Control ID Project ID Project Name 

 [ProjectNumber] [ProjectName] 

Preparer Signature/ Submit Date Quality Manager Signature / Disposition Date 

  
Description of the requirement or 
specification  

Description of the nonconformance, 
location, affected area, and marking 

 
 
 

Disposition 

 

Replace   Repair   Rework   Use As-is 

 

Approval of disposition required by customer representat ve? Yes  No  
 
 Customer approval signature /date:  

Corrective Actions  

Corrective actions completed Name/Date:_________________________ 

Customer acceptance of corrective actions required? Yes  No  
 
Name/Date:___ __ __________________ 

 Preventive Actions 
 

Preventive actions completed Name/Date:_________________________ 
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LIST OF INCLUDED INSPECTION FORMS FOR 
WELDING 

METALS 

• Metal Decking  
• Metal Railings  
• Metal Stairs  
• Structural Steel Framing 

 
 

PLUMBING 

• Electric Domestic Water 
Heaters 

• Facility Potable‐Water Storage 
Tanks 

• Facility Sanitary Sewerage 
• Facility Storm Drainage 
• Facility Water Distribution 
• Fuel‐Fired Domestic Water 

Heaters 
• Plumbing Fixtures 
• Plumbing Insulation 

 

 

HVAC 

• Air Outlets and Inlets 
• Air Terminal Units 
• Breechings//Chimneys// and 

Stacks  
• Central Cooling Equipment  
• Commissioning of HVAC 
• Cooling Towers 
• Facility Fuel‐Oil Piping 
• Facility Fuel‐Storage Tanks 
• Facility Natural‐Gas Piping 
• Furnaces 
• Heating Boilers 
• HVAC Air Cleaning Devices 
• HVAC Ducts and Casings 
• HVAC Fans 
• HVAC Insulation 
• HVAC Piping and Pumps 
• HVAC Water Treatment 
• Indoor Central‐Station Air‐

Handling Units 
• Instrumentation and Control for 

HVAC 
• Refrigerant Piping 
• Testing// Adjusting// and 

Balancing for HVAC 
 

 

Questions? Call Ed Caldeira 410-451-8006
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Metals - Metal Railings 05.52.00 

    Project: Phase: Contract#: Subcontractor: Crew: 

 Compliance Verification 

 
 Compliance with initial job-

ready requirements 
 

 Compliance with material inspection and tests 
 
 Compliance with work in process first 

article inspection requirements 
 
 Compliance with work in process 

inspection requirements 
 
 Compliance with Task completion inspection 

requirements 
 

 Compliance with inspection and test plan 
 

 Compliance with safety policies and procedures 
 
Reported Nonconformances and incomplete items: 

FTQ  2TQ  Heightened Awareness Checkpoints   

  Shop applied primer and galvanizing intact and without 
blemishes 

  Connecting bolts, washers, and nuts tight and clean of 
dirt/rust 

  Welded connections continuous, even, clean, and free of 
blow holes or other irregularities 

  Connecting hardware and welds primed with paint of the 
same quality as the shop coat 

  Exposed welds ground smooth and flush with adjoining 
surfaces 

  Exposed fasteners countersunk to provide a smooth 
surface 

  Bases and stanchions level, plumb, and secure 
  Railing system securely mounted and free of movement 
  Railing parallels buildings and walking surface grade 
  Railing free of burrs, crimps, and other surface irregularities 

 

FTQ Scores and Completion Sign-off  

Field Mgmt.-91.45.01 
 
Quality 5   4   3   2   1 Notes: 

On-Time 5   4   3   2   1 Notes: 

Safety 5   4   3   2   1 Notes: 

 

 
Sign and date*: Cell # / ID #::      Signed:     Date:    
Task has been has been verified complete  and in compliance with contract drawings and specifications except for non-conformances and incomplete items reported above. 

Quality Score 5 = 100%  NO problems 4 = 1 minor problems 3 = Hotspot or 2-3 minor 2 = 6+ or major problems 1 = Excessive problems 
On-Time Score 5 = On Time 4 = Late 3 = Late by 1 day 2 = Late by 2 days 1 = Late more than 2 days 
Safety Score 5 = 100% NO problems 4 = 1 minor problem 3 = Hotspot or 2-3 minor 2=  4+ or major problem 1= Injury 

Copyright  2012 First Time Quality 
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Industry-Specific Information  

Available by Division 

03   Concrete  08   Openings  27   Communications 

04   Masonry  09   Finishes 28   Electronic Safety and   

        Security 

05   Metals  21   Fire Suppression 31   Earthwork 

 

06   Wood Plastic 

       Composite  

22   Plumbing 32   Exterior 

        Improvements 

07   Thermal and 

        Moisture Protection 

23   HVAC  

 

33    Utilities  

 

 26   Electrical  

 



For More Information, contact:   CaldeiraQuality, LLC • First TimeQuality℠. 
410‐451‐8006 • www.firsttimequality.com  • EdC@FirstTimeQuality.com 
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